

**GOVERNMENT OF ANDHRA PRADESH**

**ABSTRACT**

NABARD - RIDF XV - Vizianagaram District - "Construction of Low Level Bridge across Gosthani River at Jami" - Granting of further Extension of agreement time up to 31.8.2013 without imposing the liquidated damages - Orders - Issued.

**-X-**

**PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II)**

**DEPARTMENT**

**G.O.Rt.No. 461**

**Dated: 16.3.2013**

Read the following:

1. G.O.Rt.No.1845, PR&RD (Progs.II) Dept,dt. 11.12.2009
2. G.O.Rt.No.1550 PR&RD (Progs.II) Dept, dt. 13.10.2011
3. GO.Rt.No.493, PR& RD (Progs.II) department, dt.24.3.2012
4. From the Chief Engineer, NABARD, PR, Hyderabad Lr. No. NB1/RIDF XV /Jami bridge /VZNM/2010, dt.7.3.2013.

**\*\*\*\*\***

**ORDER:**

In the circumstances reported by the Chief Engineer, Panchayat Raj, NABARD, Hyderabad in her letter 4<sup>th</sup> read above, Government after careful examination of the proposal, hereby grant further Extension of Agreement Time up to 31.8.2013 i.e for (153) days without liquidated damages, in respect of work, "Construction of Low level Bridge across Gosthani River at Jami" Vizianagaram district sanctioned under NABARD RIDF-XV as the delay was not attributed to the contractor.

2. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad, is requested to take necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**V. NAGI REDDY**

**PRINCIPAL SECRETARY TO GOVERNMENT**

To

The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.

The Superintending Engineer, Panchayat Raj, Vizianagaram district.

Copy to:

The PS to Minister (Panchayat Raj & RWS)

Sc / Sf

**//FORWARDED:: BY ORDER//**

**SECTION OFFICER**